Print Date: 11/30/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP003

Contractor: Highways, Inc.
Contractor's PO Box 96
Address: Brentwood, TN 37024

Estimate Number: 0012 Estimate Type: Progress

Contract Location: The slide repair on S.R. 52 from east of New Hope Branch

Counties: CLAY

Project(s): 14002-3253-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,363,035.60
$0.00
$2,363,035.60

$0.00
$0.00
$2,363,035.60

Previous to Date
$2,252,287.31
$0.00
$2,252,287.31
$0.00

$0.00
$2,252,287.31

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$110,748.29

$0.00
$110,748.29

$0.00
$0.00
110,748.29

Pay Period: 6/1/2016

Current Contract:
Original Contract:

to 06/02/2016

Time
307.0 Days
323.0 Days
323.0 Days

105.21 9,

97.49 %
7172 %

Dates
05/15/2015
05/27/2015
06/16/2015
07/07/2015
07/08/2015
05/08/2016

Amounts

$2,441,477.62
$2,442,508.62
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Print Date:
JJ07919

11/30/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

14002-3253-04 100.00 N/A 110,748.29 The slide repair on S.R. 52 from east of New Hope Branch to
Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
14002-3253-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $16,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,000.00
14002-3253-04 0100 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: -16.000 Total: $-16,000.00
14002-3253-04 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -4,765.630 Adj This Est -4,765.63
Adj Total: -17,652.000 Adj Total: -17,652.00
14002-3253-04 0100 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,934.290 Adj Total: -1,934.29
14002-3253-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $156,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $156,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14002-3253-04 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND  Bid: 1.000 Unit Price: $5,000.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00
14002-3253-04 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 50,084.000 Unit Price: $6.08
(UNCLASSIFIED) This Est: 18,999.000 This Est: $115,513.92
Total: 54,639.000 Total: $332,205.12
14002-3253-04 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $9.12
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0050  203-01.11 S.Y. PRESPLITTING OF ROCK Bid: 6,639.000 Unit Price: $10.00
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0060  203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 92,269.000 Unit Price: $10.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 96,336.420 Total: $963,364.20
14002-3253-04 0100 0070  203-02.02 C.Y. BORROW EXCAVATION (GRADEL Bid: 9,240.000 Unit Price: $10.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 2,073.000 Total: $20,730.00
14002-3253-04 0100 0080 203-03  C.Y. BORROW EXCAVATION Bid: 2,443.000 Unit Price: $8.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $1,600.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14002-3253-04 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $9.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0090 203-06 M.G. WATER Bid: 7.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0100 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 21.000 Unit Price: $260.00
FILL) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $4,160.00
14002-3253-04 0100 0110 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 450.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0120 209-05 C.Y. SEDIMENT REMOVAL Bid: 15.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0130 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 675.000 Unit Price: $2.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 550.000 Total: $1,100.00
14002-3253-04 0100 0140 209-08.07 EACH ROCK CHECK DAM PER Bid: 3.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,000.00

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14002-3253-04 0100 0150 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 4.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,500.00
14002-3253-04 0100 0160 209-09.01 BAG SANDBAGS Bid: 200.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0170 209-40.41 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $1,000.00
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0180 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 1,062.000 Unit Price: $22.50
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 1,909.530 Total: $42,964.43
14002-3253-04 0100 0190 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 13.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 101.840 Total: $5,092.00
14002-3253-04 0100 0200 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $700.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 9006 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14002-3253-04 0100 9007 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0210 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 118.000 Unit Price: $187.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 112.910 Total: $21,114.17
14002-3253-04 0100 0220 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 100.000 Unit Price: $205.00
This Est: 0.000 This Est: $0.00
Total: 105.850 Total: $21,699.25
14002-3253-04 0100 9002 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -892.180 Adj Total: -892.18
14002-3253-04 0100 9003 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 9004 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9004 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 187.500 Adj Total: 187.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14002-3253-04 0100 9005  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0230  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 1,5623.000 Unit Price: $4.80
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,406.670 Total: $6,752.02
14002-3253-04 0100 0240 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 1,724.000 Unit Price: $57.00
(WALL A SR 32 STA. 177+30 TO This Est: 0.000 This Est: $0.00
STA. 180+00 Total: 2,125.000 Total: $121,125.00
14002-3253-04 0100 0250 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 1,365.000 Unit Price: $59.00
(WALL B BUTLER 1 STA.0+60 TO  This Est: 0.000 This Est: $0.00
STA, 2+50 Total: 1,720.000 Total: $101,480.00
14002-3253-04 0100 0260 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 40.000 Unit Price: $54.00
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0270 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 6.000 Unit Price: $179.00
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,074.00
14002-3253-04 0100 0280 607-37.30 L.F. 12IN CORRUGATED METAL PIPE  Bid: 31.000 Unit Price: $43.00
CULVERT This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $1,290.00

RR004

Page 7




Print Date:
JJ07919

11/30/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14002-3253-04 0100 0290 607-39.01 L.F. 15"PIPE CULVERT (SIDE DRAIN) Bid: 72.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 112.000 Total: $3,360.00
14002-3253-04 0100 0300 607-39.04 L.F. 30"PIPE CULVERT (SIDE DRAIN) Bid: 57.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $4,800.00
14002-3253-04 0100 0310 607-39.05 L.F. 36" PIPE CULVERT (SIDE DRAIN) Bid: 19.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $2,000.00
14002-3253-04 0100 0320 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 14.000 Unit Price: $775.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $10,850.00
14002-3253-04 0100 0330 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 611.000 Unit Price: $2.00
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 611.000 Total: $1,222.00
14002-3253-04 0100 0340  611-07.51 EACH 15IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $2,300.00
3:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,600.00
14002-3253-04 0100 0350 611-07.66 EACH 42IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $3,400.00
3:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,400.00

RR004
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14002-3253-04 0100 0360 611-38.01 EACH CATCH BASINS, TYPE 38, 0' - 4' Bid: 1.000 Unit Price: $3,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,000.00
14002-3253-04 0100 0370 621-03.04 L.F. 30" TEMPORARY DRAINAGE PIPE Bid: 58.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0380 621-03.06 L.F. 42" TEMPORARY DRAINAGE PIPE Bid: 159.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0390 701-02 S.F. CONCRETE DRIVEWAY Bid: 7,650.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 9,300.000 Total: $74,400.00
14002-3253-04 0100 0400  703-01  C.Y. CEMENT CONCRETE DITCH Bid: 28.000 Unit Price: $450.00
PAVING This Est: 0.000 This Est: $0.00
Total: 25.980 Total: $11,691.00
14002-3253-04 0100 9012 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $32.00
POST This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $192.00
14002-3253-04 0100 0410 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 662.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 706.300 Total: $11,300.80

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14002-3253-04 0100 9008 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0420 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 4.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,650.00
14002-3253-04 0100 0430  705-04.05 EACH GUARDRAIL TERMINAL Bid: 6.000 Unit Price: $550.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,650.00
14002-3253-04 0100 0440 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,000.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,000.00
14002-3253-04 0100 0450  705-08.51 EACH PORTABLE IMPACT ATTENUATO! Bid: 2.000 Unit Price: $10,750.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $32,250.00
14002-3253-04 0100 0460 707-01.11 L.F. CHAIN LINK FENCE (6 FOOT) Bid: 706.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 706.000 Total: $7,766.00
14002-3253-04 0100 0470 707-01.12 EACH END & CORNER POST Bid: 6.000 Unit Price: $150.00
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $900.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14002-3253-04 0100 0480 707-01.13 EACH GATE - CHAIN-LINK FENCE-6 Bid: 1.000 Unit Price: $1,200.00
FOOT (DESCRIPTION)/(20' WIDE)  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,200.00
14002-3253-04 0100 0490 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 60.000 Unit Price: $5.00
FENCE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0500 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 12.000 Unit Price: $200.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $2,800.00
14002-3253-04 0100 0510 708-02.04 EACH (DESCRIPTION) MOVE AND Bid: 6.000 Unit Price: $200.00
RESET/(CONCRETE R.O.W. This Est: 0.000 This Est: $0.00
POSTS) Total: 6.000 Total: $1,200.00
14002-3253-04 0100 0520 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 350.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0530 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,586.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 1,757.710 Total: $43,942.75
14002-3253-04 0100 0540 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 2,572.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 1,595.930 Total: $46,281.97

RR004
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14002-3253-04 0100 0550 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $48,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $48,000.00
14002-3253-04 0100 0560 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,480.000 Unit Price: $20.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 2,620.000 Total: $52,400.00
14002-3253-04 0100 0570 712-04.01 EACH FLEXIBLE DRUMS Bid: 42.000 Unit Price: $50.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $1,750.00
14002-3253-04 0100 0580 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 126.000 Unit Price: $12.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 116.000 Total: $1,392.00
14002-3253-04 0100 0590 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 6.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0600 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 149.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 117.000 Total: $1,170.00
14002-3253-04 0100 0610 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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14002-3253-04 0100 0620  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $5,000.00
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00
14002-3253-04 0100 0630  716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.860 Unit Price: $7,000.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0640 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $121,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $121,000.00
14002-3253-04 0100 0650  740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 931.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14002-3253-04 0100 0660  740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 8,924.000 Unit Price: $2.00
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 15,500.000 Total: $31,000.00
14002-3253-04 0100 0670 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,420.000 Unit Price: $3.50
18IN (DESCRIPTION)/(EROSION  This Est: 0.000 This Est: $0.00
CONTROL) Total: 100.000 Total: $350.00
14002-3253-04 0100 0680 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 94.000 Unit Price: $16.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 21.550 Total: $344.80

RR004
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14002-3253-04 0100 9500 801-01.13 UNIT BONDED FIBER MATRIX Bid: 0.000 Unit Price: $53.55
HYDROMULCH (WITHOUT SEED) This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $1,981.35
14002-3253-04 0100 9501 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 0.000 Unit Price: $18.90
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $340.20
14002-3253-04 0100 0690 801-03 M.G. WATER (SEEDING & SODDING) Bid: 138.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $19.00
14002-3253-04 0100 0700 803-01 S.Y. SODDING (NEW SOD) Bid: 12,859.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 11,949.000 Total: $29,872.50
14002-3253-04 0100 0710 806-02.03 CYCL PROJECT MOWING Bid: 4.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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